

Na Pravnom fakultetu Univerziteta Crne Gore je u toku realizacija projekta

Pravne klinike u službi ranjivih grupa: poboljšanje zapošljivosti studenata prava putem praktičnog obrazovanja" (ENEMLOS).

koji je podržan u okviru programa Erasmus+ izgradnja kapaciteta na polju visokog obrazovanja. Projekat će trajati tri godine. Izuzetna saradnja tokom projekta u cilju logistike je sa kancelarijom Erasmus programa za Crnu Goru. U Projekat uključene su tri eminentne institucije iz EU koje se uspješno bave kliničkim pravnim obrazovanjem, posebno radom sa tzv. žimim klijentima i to: Pravni fakultet Univerziteta u Zagrebu, Regent Univerzitet u Londonu i Univerziteti centar za pravne klinike u Varšavi, koji će pružiti najbolju edukaciju i praksu u oblasti kliničkog pravnog obrazovanja prisutnu u zemljama EU.

Pravni fakultet UCG realizuje ovaj projekat zajedno sa akademskim partnerima sa Kosova i neakademskim institucijama iz Crne Gore i Kosova.

Vеду institucijama koje učestvuju u Projektu su pravni fakulteti u Podgorici, Prištini, Gnjiljanu i Peči, advokatske kancelarije u Crnoj Gori, Osnovni sud u Gnjiljanu, Vrhovni sud CG, Vrhovno državno tužilaštvo CG, Notarska komora CG, Komora javnih tužilaca CG i Centar za APS CG.

Projektom se uspostavlja dugoročna saradnja sa neakademskim institucijama, koje pripadaju pravosuđu u širem smislu riječi. Njihova edukativna uloga i bogato pravo iskustvo će doprinijeti realizaciji navedenih ciljeva Projekta, kao i razvoju i druge oblike saradnje što je korisno za Univerzitet kao naučnu bazu, jer kvalitetno obrazovanje nije moguće bez praktičnih rezultata.

Izpostavljena saradnja uniredu visokoškolskih ustanova olakšaće na mehanizmi studenata i akademskog osoblja, kao i sa tržište rada i mogućnosti dobijanja i namjene prakse.

Ključni ciljevi projekta

1

Modernizacija i usmjeravanje postojeće nastavne prakse, posebno u praktičnim pravnim disciplinama;
Povećavanje kapaciteta na pravnim fakultetima;

2

Sticanje novih i razvijanje postojećih pravnih vještina;

3

Uspostavljanje dugoročne i održive saradnje sa pravnim institucijama zemljama učesnicima Projekta;

4

Razvijanje interesovanja i motivacije studenata;

5

Poboljšanje zapošljivosti studenata prava;

6

Osiguđivanje široj zajednici - posebno ranjivim klijentima da zaštite svoja prava putem besplatne pravne pomoći.

Studenti upisuju pravni fakultet da bi dobili kompletno pravno obrazovanje, što podrazumijeva da pored teorijskog znanja, koje uključuje i praktična komponenta. Projektom ENEMLOS-a, koji se upravo realizuje, proširuju se aktivnosti studenata i na rad sa tzv. žimim klijentima, što će biti tendencija i poslije završetka Projekta. U svim situacijama gdje osoba ili više njih (ranjiva grupa, na pr. žrtve porodičnog nasilja, siromašni, izbjeglice, azilanti, djeca, osi...) traže pravni savjet, kvalitetno organizovana pravna klinika obezbjeđuje klijentu studenta koji će raditi uz pomoć praktičara i nastavnika i pružiti mu adekvatan besplatan pravni savjet. U radu pravnih klinika će raditi praktičari: sudje, advokati, tužioc,

Rad sa živim klijentima je višestruko koristan

Ranjiva osoba dobija kvalitetan savjet.

Studenti se uči pravnim vještinama i profesionaliziraju

Društvu je korisno, jer jednak pristup pravdi vodi vla prava i pravnoj državi.

U radu sa ranjivim grupama učestvuju studenti

osnovnih studija završnih godina,

specijalističkih studija i

master studija.

Studentima koji budu angažovani u radu klinika i mogućnost priznavanja poena koji su predviđeni praktičan rad na predmetima iz oblasti u kojoj učestvuju pružanju besplatnog pravnog savjeta.



Oblasti u kojima će se pružati besplatni pravni savjet.

WP	WORK PACKAGE	WP leader
WP 7	<p data-bbox="354 951 407 1371">MANAGEMENT:</p> <p data-bbox="467 724 521 1602">COORDINATION AND REPORTING</p>	  <p data-bbox="548 453 573 716">Univerzitet Crne Gore</p>
	WP 7.1 Kick off meeting	
	WP 7.2 Overall management	
	WP 7.3 Project management meetings	
	WP 7.4 Project coordination	
	WP 7.5 Project management team	
	WP 7.6 Mid-term progress report	
	WD 7.7 Final report	

The same reference and sub-reference numbers as used in the logical framework matrix must be assigned to each outcome and related activities.

Activity carried out in the Programme Country: = (E.g. activity in France for two weeks in the first month of the project 2= under M1)

Activity carried out in the Partner Country (ies): X (E.g., activity in Tunisia for three weeks in the second month of the project: 3X under M2)

WORKPLAN for project year 1

Activities		Total duration (number of weeks)	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Ref.nr/ Sub-ref nr	Title													
1.1.	Status Quo Analysis of the status and type of the legal clinical education in South East Europe	4	1x	1x	1x	1x								
1.2.	Survey on the regulatory framework relating to legal clinical education in Montenegro and Kosovo	4	1x	1x	1x	1x								
1.3.	Individual assessment of the individual legal clinic's subjects at the faculties in Montenegro and Kosovo	4	1x	1x	1x	1x								
2.1.	Study visits by the Montenegrin and Kosovo academic and non-academic partners to other consortium members	3					1=				1=			1=
3.1.	Literature procurement	1												1x
3.2.	Providing access to BLACKBOARD or MOODLE type software	1												1x
3.3.	Hardware procurement	1												1x
5.1	Quality control procedures	1				1x								
5.2	Regular reports on the project progress	12	1x	1x	1x	1x	1x	1x	1x	1x	1x	1x	1x	1x
5.4	Yearly quality control meetings	1											1x	
6.1	Project identity	12	1x	1x	1x	1x	1x	1x	1x	1x	1x	1x	1x	1x
6.2	Developing and maintenance of the project web site	12	1x	1x	1x	1x	1x	1x	1x	1x	1x	1x	1x	1x

IN %

Total budget	696.441,00 Eur
Transferred to the first tranche	348.220,50 Eur
Spent	28.584,00 Eur
Current balance on account	667.857,00 Eur
% transferred funds of first tranche	50,00%
% spent funds from entire budget	0,41

50% OF THE ENTIRE PROJECT SUM

Procurement of literature	8000EUR x 4
Procurement of equipment	11800x3 + 16.800EUR
Development of the project web page and project logo	2500EUR
Honoraria of academic and non-academic staff	20.488,00 EUR
Travel cost (per diem and actual transportation cost)	5746,00 Eur
TRANSFER TO THE PARTNER INSTTUTION UNIVERSITY OF MONTENEGRO REGENT UNIVERSITY LONDON FACULTY OF LAW UNIVERSITY ZAGREB THE POLISH LEGAL CLINICS FOUNDATION FACULTY OF LAW UNIVERSITY OF PRISTINA FACULTY OF LAW UNIVERSITY KADRI ZEKI FACULTY OF LAW HAXHI ZEKI UNIVERSITY SUPERME COURT OF MONTENEGRO BAR ASSOCIATION OF MONTENEGRO THE STATE PROSECUTORS OFFICE IN MNE NOTARY CHAMBER OF MONTENEGRO CHAMBER OF JUDICIAL OFFICERS IN MNE CENTER FOR ADR KOSOVO BAR ASSOCIATION BASIC COURT OF GJILAN	86,292 EUR 25,560 EUR 19,964 EUR 18,314EUR 42,630.50 EUR 45,293 EUR 42,105.50 EUR 10,024.50 EUR 12,024.50 EUR 6,189.50 EUR 6,189.50 EUR 6,189.50 EUR 6,189.50 EUR 11,027 EUR 10,227 EUR

- 1. QCB adopts a Quality Control plan for Quality Assurance

QCB - equal number of representatives from the each partner

- 2. Questionnaires related to the quality control

QCB monitors and supervises the quality of all phases and activities of this project

- 3. Self-evaluation reports by consortium members will be regularly sent to the QCB

Reports

QCB meets once each year

- 4. Evaluation meeting of the QCB will be held once a year and will result with an Annual Report of the QCB.

Members of the Quality Board

- Prof. dr Biljana Đuričin, Project coordinator, University of Montenegro;
- Prof. dr Maja Kostić Mandić, member of the QB, University of Montenegro;
- Marija Radović Popović, member of the QB, Supreme court of Montenegro;
- Maja Živković, member of the QB, Bar Association of Montenegro;
- mr Miloš Šoškić, member of the QB, The State Prosecutor's Office of Montenegro;
- Branimir Vukićević, member of the QB, Notary chamber of Montenegro;
- Vidak Latković, member of the QB, Chamber of Judicial Officers of Montenegro;
- Milica Karadžić, member of the QB, Center for mediation of Montenegro;
- mr Rilind Sernaxhaj, member of the QB, Basic court in Gjilan;
- Juraj Brozović, member of the QB, University of Zagreb;
- [Dr Mireille Hebing](#), member of the QB, Regent's University London (RUL);
- Mr. Kujtim Kërveshi, member of the QB, Kosovo Bar Association;
- Izabela Krasnicka,, member of the QB, The Polish Legal Clinics Foundation;
- Prof. Ass. Dr Qerkin Berisha, member of the QB, University of Pristina "Hasan Pristina";
- mr Selim Daku, member of the QB, Public University "Kadri Zeka" Gjilan;
- Mimoza Hyseni, member of the QB, Public University of Haxhi Zeka in Peja.



Co-funded by the
Erasmus+ Programme
of the European Union

Virtual monitoring visit to the ERASMUS+CBHE project 610449-EPP-1-2019-1-ME-EPPKA2-CBHE-JP

LEGAL CLINICS IN SERVICE OF VULNERABLE GROUPS: ENHANCING THE EMPLOYABILITY OF LAW STUDENTS THROUGH PRACTICAL EDUCATION/ENEMLOS

Venue	University of Montenegro, Faculty of Law Virtual-Zoom platform
List of participants	<p>Prof. dr. Danilo Nikolić, rector</p> <p>Prof. Dr Aneta Spaić, dean, LF</p> <p>Prof. Dr Biljana Đuričin, coordinator, LF</p> <p>Prof. Dr Vladimir Savković, PMT, LF</p> <p>Dr Nikola Dožić, PMT, LF</p> <p>Dr Velibor Korać, PMT, LF</p> <p>Dr Rajka Đoković, PMT, LF</p> <p>Dr Marina Jovičević, PMT, LF</p> <p>Prof. Dr Gordana Jeknić, nastavnik, LF</p> <p>Prof. Dr Dražen Cerović, nastavnik, LF</p> <p>Prof. Dr Ljiljana Jokić, nastavnik, LF</p> <p>Prof. Dr Maja Kostić Mandić, QB, LF</p> <p>Ksenija Jovičević, Vrhovni sud</p> <p>Marina Iutovac, Centar za posredovanje</p> <p>Advokatska komora CG</p> <p>Miljan Vlaović, Državno tužilaštvo CG</p> <p>Vidač Latković, Komora Javnih izvršitelja</p> <p>Notarska komora Crne Gore</p>
Working day	<p>Vanja Drljević, Erasmus+office, Montenegro</p> <p>Wednesday, 29 April 2020, 11</p>

WEDNESDAY, APRIL, 29, 2020	
11.00-12.00	1. Reporting on the Status quo of ENEMLOS
ERASMUS OFFICE IN MONTENEGRO MONITORING	1.1.Ongoing activities and work packages (study visit, trainings, procurements)
	1.2.Financial issues
	1.3.Management issues
	1.3.1. Documents to be presented:
	Copy of partnership agreement (is not still signed);
	Copy of project management team formation;
	Minutes of the last coordination meeting with non-academic partners in Montenegro and
	coordination meeting with project management
	team; Report of kick off meeting in Budva; Copy of proposal amendments on PA; Copy of the most relevant pages of the project website and other dissemination material such as media coverage.
	Discussion on contentious issues by institutions and by the Erasmus+office, Montenegro
12.00-12.30	

National Erasmus Office +

monitoring visit

SEPTEMBER, 2020

- PROPOSED DIRECTION FOR PROJECT ACTIVITIES:

- Due to the unpredictable COVID-19 situation, project activities that are feasible regardless of the pandemic situation should be implemented in due time. This applies especially to certain tasks, implementation of which is not affected by the specific circumstances created by the pandemic, such as project strategic documents based on which activities should be performed, such as Dissemination Strategy, Quality Assurance Plan and Sustainability Strategy;
- - If the COVID-19 situation continues, the possibility of organizing relevant activities virtually should be considered, in order not to cause major project delays;
- - The project has started well its dissemination, which is considered very positive. This practise should be followed by all partners in the period to come. The relevant information about project goals, expected impact and importance should be distributed through all available dissemination tools;
- - The project official website should be regularly updated. It should contain all the necessary information, not only about its description, but about the implementation process as well. All the project relevant materials, activities conducted and results reached should be published. Information on the implementation progress in Kosovo partners should be provided on the website as well, in order to equally disseminate project results that have been achieved in all partners in consortium;
- - The involvement of non-academic partners is essential for achieving the objectives of the project. In case there is a risk of the lack of interest and motivation for legal professionals to be engaged in the operation of legal clinics, an internal action plan between local partners about organization of tasks should be developed in order to accomplish the project duties. Nevertheless, taking into account the role of non-academic partners in some of key project deliverables, their proper engagement in relevant project activities is expected.

Erasmus+ proposed directions for post-project activities of ERASMUS

- The Ministry of Justice is involved as an associated partner, but its role in the project implementation remains vague. The Ministry could play an important role especially in the sustainability of the key project deliverables. Therefore, it should be more involved, as it could help in ensuring the financial sustainability of legal clinics after the EU support ends.

Sustainability of the project should be considered from the very beginning. The legal clinics established and the engagement of legal professionals from judiciary should be well thought out in the Sustainability Plan. Financial sustainability of the legal clinics after the project ends, is not sufficiently elaborated, and should be further defined.



EU QUESTIONNAIRE

- I am coming back to you concerning the EU questionnaire that was sent to you in September 2020. First of all, I would like to thank you for your availability and the time you have taken to provide the Agency with information on the implementation status of your project after 6 -7 months.
-
- We are aware that the COVID 19 crisis is impacting the project activities and work plan. Although some delay has been registered, we read with pleasure that a series of measures are already in place to overcome the difficulties.
-
- After having looked into your answers to the different questions, I only have 2 comments concerning the website of the project:
 - The logo of the Erasmus+ Programme is not very visible in the homepage.
 - The website should be continuously updated and contain information on the activities carried out and results achieved.
-
- I come to the conclusion that no specific follow-up actions from the Agency need to be agreed with you and that on the basis of the information provided your project is under control and that you are making efforts to gradually recuperate the delays.

We are aware that this year has been very challenging for the project implementation given the current pandemic of COVID-19.

We know that you have carried out strong efforts in order to address these challenges and adapt the nature of the activities when needed.

For this reason, we are launching a “Survey on the Impact of COVID-19 on the implementation of CBHE projects” in order to assess in more detail which has been the real impact, in particular in relation to the project activities, the cooperation between partners, the budget, the dissemination and the impact on the Partner Countries.

Firstly, you will have to identify your Region and your project contracting year. If you have a Cross Regional project, you can tick the Region in which you have more partner institutions.

The Survey is done via a 'Questionnaire' that you can access with the following link: <https://ec.europa.eu/eusurvey/runner/a20eec1f-e17f-c1c0-9b05-c2b0bc784cae>

We would be very grateful if you could submit the Survey by 10th January 2021.

**Erasmus + Cluster meeting: Project-
KOSOVO, SABIHA SHALA
Information Sheet**

Project Title	LEGAL CLINICS IN SERVICE OF VULNERABLE GROUPS: ENHANCING THE EMPLOYABILITY OF LAW STUDENTS THROUGH PRACTICAL EDUCATION / ENEMILOS
Project number°	No. 610449-EPP-1-2019-1-ME-EPKA2-CBHE-JP
Years of activity	2019-2022
Project website	https://www.enemlos.ucg.ac.me/about_project

TARGET BENEFICIARIES

Targeted beneficiaries

The direct beneficiaries are the students and professors of the law faculties at three public universities in Kosovo (University of Pristina, University of Gjilan, University of Haxhi Zeka) and Law faculty of the University of Montenegro:

- Regarding students as a target group - one of the goals will be to develop their interest and motivation, and enable students to gain practical knowledge through gathering of practical experience. Thus, the students attending the legal clinics will have better chance for employment as they will have to address real issues and develop skills of advising, problem solving and creative thinking.
- Professors will benefit by modernization and streamlining of the existing teaching practice, especially in practical legal disciplines, the further development of their practical teaching skills.
- Law faculties involved will establish long-term sustainable cooperation with non-academic partners.

Also, the indirect beneficiaries of the project will be the members of the vulnerable groups, non-academic partners and society as a whole in Kosovo and Montenegro:

- Since the greatest concern and remark of the employers in previous period in Kosovo and Montenegro, was identified as the deficiency in the practical skills of the graduating students, from this project will greatly benefit not only the students, but also employers since they will be involved in the practical aspects of student education and will have the opportunity to directly shape their skills by their needs.
- Non-academic partners will benefit from establishing new mechanisms of cooperation, i.e. interlinking of the higher education institutions and labour market, by providing valuable experience and knowledge to students, by preparing them for the labour market, and exposing of the students to the future employers in all legal professions in Kosovo and Montenegro.
- This project will enable vulnerable groups to exercise their rights through legal aid that can be provided by students at the legal clinic. The services will be offered pro bono and in general interests on behalf of the interested clients. Therefore, virtually the entire Kosovo and Montenegrin society can be regarded as one big target group and indirect beneficiary of this project.

ENEMLOS ACTIVITIES

2021

- TRAININGS:
- REGENT UNIVERSITY
- The Polish Legal Clinics Foundation

- STADY TRIPS:

- ZAGREB
- LONDON
- WARSAW

- MB MEETING
 - Zagreb
- QCB MEETING
London
- Providing access to
Blackboard or Moodle
type software